

# KEY UPDATES 19 JANUARY 2020



Total customers off supply from bushfire: 288 (8 are life support)

## IN THE NORTH

- 131 currently off supply.
- Today will focus on restoration of customers in Burrowye and Mount Alfred.
- Goal is to only have 42 offline by this evening.

## IN THE EAST

- 157 currently off supply.
- Restored 114 last night in Bemm River.
- Today focus is on restoring Gipsy Point and Genoa.
- Goal is to be down to 75 offline this evening (65 of which we have no access to).
- 1,100 being supported by Mallee Generator.

## BUSHFIRE OUTAGE SUMMARY BY TOWN

Estimated dates for power restoration for each community in these updates are dependent on there not being further adverse developments in fires, weather or other conditions. The safety of our employees and the community is our number one priority and this may impact work to restore power.

Location	Number of customers off	Expected power restoration date	Additional information
BONANG	2	TBC+3wks	Flown 9/1, Fire effected area will require ground assessment when safe. No road access available
GOONGERAH	18	TBC+3wks	Flown 9/1, Fire effected area will require ground assessment when safe. No road access available
CANN RIVER	2	2/7/2020	New Addition to list. Completion date estimated
GENOA	45	1/20/2020	Ongoing construction works 80% chance of return to generation today (19/01)
GIPSY POINT	35	1/20/2020	Ongoing construction works 80% chance of return to generation today (19/01)
DOUBLE CREEK (MALLACOOTA)	8	1/19/2020	Majority Mallee town on generator supply. Double Creek is the remainder of numbers restoration (via generation) expected today (19/01).

NOORINBEE	2	TBC+3wks	
CLUB TERRACE	26	2/15/2020	1 Life Support returned 19/01 am
COMBIENBAR	19	2/15/2020	
BURROWYE	35	1/20/2020	Vegetation clearing & construction works ongoing
MOUNT ALFRED	25	1/19/2020	Vegetation & construction works ongoing - At least 7 planned for return today
THOLOGOLONG	4	1/19/2020	Vegetation clearing
COLAC COLAC	9	1/19/2020	Ongoing construction. Number of spurs in the area. Customers progressively back online.
CORRYONG	4	1/24/2020	Ongoing construction. Number of spurs in the area. Customers progressively back online. Houston Spur (2 cust.) tomorrow. Generators planned for removal Tuesday 21/01.
CUDGEWA	21	1/21/2020	Ongoing construction. Number of spurs in the area. Customers will be progressively back online. German Spur (5 cust), Boundary Spur (7 cust.) today, Wheeler Spur (6 cust.) tomorrow
NARIEL VALLEY	6	1/19/2020	Majority on supply. Some incompleted works from Saturday, crews are in the area today (19/01).
THOWGLA VALLEY	1	1/18/2019	Ongoing construction.
TINTALDRA	9	1/20/2020	Ongoing construction. Number of spurs in the area. Customers progressively back online. Tintaldra (4 cust) tomorrow.
TOWONG	8	1/19/2019	Ongoing construction. Number of spurs in the area. Customers will be progressively back online. Junction Spur (6 cust.) today
WALWA	9	1/19/2019	Vegetation & construction ongoing. Customers progressively back online. Generators planned for removal Tuesday 21/01